APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Magazine Rd. & SW Cherry St. Paving Project, Phase 2
r\ Ay Contractor: Alliance Construction Group
o L—“}’ : 'ﬂl{@fﬂy Address: 3100 SE Enterprise Drive, Grimes, IA 50111
R Finance Budget Code: 940.3940.4451 Finance Project Code; 940.4451
Vendor Project or Invoice #: 108.1003 PO #
Original Confract Date: June 7, 2010 Vendor # 6994
Date of Council Meeting 1-Nov-10 PAYMENT REQUEST # 3
PAYMENT PERIOD: From: 09/22/10 through: 10/21/10
Contract Summary
Qriginal Contract Amount: 5 1,5635,518.75
Net change by Change Orders: $ 13,914.00
Contract Amount to Date: (line 1+ 2) $ 1,549,432.75
Total completed and stored to date: $ 799,278.28
Retainage: 5 % of Completed Work: $ 39,963.91
Total Earned less Retainage: $ 759,314.37
Less previous applications for payment: $ 376,328.48
SUBTOTAL $ 382,985.89
OTHER CHARGES (Please atlach an itemized list) 5 =
CURRENT PAYMENT DUE b 382,985.89
Balance to finish, including retainage: $ 790,118.38 §
Contract Time Remaining (If applicable) 34.00 WORKING DAYS

The undersigned Conlractor certifies that lo lhe best of the Conlraclor's knowledge, informalion and belief the work covered by this Applicalion for Paymenl has been compleled in
accordance wilh the Contract Documenls, that all the amounts have been paid by the Contraclor for work for which previous Cerlificale(s) for Payment were issued and paymenls
received from the Owner, and lhat current payment shown herein is now due.

Canstruction Contractor Approval:  Alliance Construction Group

=/ _

s 8630

Signature /

Engineer/Consultant Approval:

2&/ Dale
nyder & Associates, Inc.

Signalure

City of Ankeny Staff Approval

/o/z_z//a
A

Dale

Signalure Date
Submit to: Paul Moritz, Public Works Director
Email: pmoritz@ankenviowa.gov Phone: 515-963-3522 Fax: 515-963-3635

Date Printed: 10/22/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

CESDRIFTIN = e LGS QUANITITY VALUEQR | pepsnninG | pERCE
TEM UNITS | prOPOsED [ Pn T aimiry | UHITPRICE | EXTENDED PRIGE| o/ ett COMPLETED QUANTITY. lcoMPL
{Include Change Order i if Applicatile) QUANTITY | opeR, WORIK
MISCELLANEOUS
1.1|Mobilizalion LS 1 1 $42,00000 § 42,000.00 1.00 § 42,000.00 - 100.0
EARTHWORK
2.1]|Topsoll Strip, Salvage, and Respread CY 2,350 1,950.00 4,300 S 350 $§ 15,050.00 3,32500 § 11,637.50 975.00 77.3
2.2|Excavation, Class 10, Roadway and Borrow CY 2,000 2,363.00 4,363 S 3.00 § 13,080.00 4,363.00 $§ 13,089.00 - 100.01
2.3|Subgrade Preparation sY 26,215 26,215 § 1756 § 45876.25 27208.00 S 47,771,50 (1,083.00) 104.1:
2.4|Core Oul Excavation cY 250 250 S8 500 § 1,250.00 - 5 - 250.00 0.0t
2.5|Select Backflil cYy 250 250 S 600 § 1,500.00 - 5 - 250.00 0.0t
TRENCH, BACKFILL, AND TRENCHLESS
3.1|{Conduit, PVC, 3" LF 2,200 2,200 5 3.560 3 7,700.00 647.15 § 2,265.04 1,562.85 294
3.2|Conduil, PVC, 2" LF 2,200 2,200 5 3.00 § 6,600.00 336.26 S 1,008.78  1,863.74 152t
3.3|Handhole, Type Il EA 6 6 $ 95000 $§ 5,700.00 - $ - 6.00 0.0(
3.4|Porous Organlc Backlill, Bioretention Swales cY 200 200 S 88.00 $ 17,600.00 - 3 - 200.00 0.0t
3.5|Porous Backfill, Biorelenlion Swales TON 64 64 & 3200 5 2,048.00 - s 64.00 0.0¢
SEWERS AND DRAINS
4.1|Subdrain, Perforated Type 1, 8" LF 4,553 4,553 $ 780 S5 3551340 - 5 - 4,553.00 0.0¢
4.2(Subdrain, Oullel, Type C EA 5 5 & 35000 § 1,760.00 - S = 5.00 0.0t
4.3|Slorm Sewer, Class 3, 24 in. RCP LF 086 986 $ 5525 §  54,476.50 986.00 S 54,476.50 - 100.0C
4,4|Removal ol Exisling Slorm Sewer LF 986 986 S 750 $ 7,395.00 986.00 § 7,395.00 - 100.0C
4.5|Connect o Existing Structure EA 8 8 $ 86500 § 6,920.00 8.00 S 6,920.00 - 100.0C
WATER MAINS AND APPURTENANCES
5.1|FIxiure Adjustments EA 15 15 § 10000 § 1,500.00 6.00 S 600.00 9.00 40.0C
STRUCTURES FOR SANITARY & STORM SEWER
6.1|Sanltary Manhole Adjusiment EA 14 14 § 760.00 $ 10,640.00 1400 S§ 10,640.00 - 100.0C
6.2|Storm Manhole Adjustment EA 5 5 § 450.00 $ 2,250,00 - S - 5.00 0.0C
6.3|SW-501 Inlake, Top Only EA 12 12 § 69000 S 8,280.00 - $ - 12.00 0.00
6.4|SW-503 Inlake, Top Only EA B 8 § 1,100.00 § 8,800.00 - 5 - 8.00 0.00
6.5|SW-505 Inlake, Top Only EA 3 3 $ 1,150.00 S 3,450.00 - $ - 3.00 0.00
6.6]SW-506 Inlake, Top Only EA 3 3 5 165000 $ 4,950.00 - $ - 3.00 0.00
6.7|SW-511 Intake, Top Only EA 2 2 § BB0O.OO S 1,760.00 - ] - 2.00 0.00
6.8|Flume, Concrele Y 10 10 § 8200 3 920.00 - 3 - 10.00 0.00
STREETS & RELATED WORK
7.1|Slandard/Slip-Form PCC Pavement, Class C Mix, 9" 8Y 23,365 23,3656 S 30.00 $ 911,235.00 14,362.00 § 560,118.00 9,003.00 61.47
7.2|Slamped Colored Concrete sY 560 560 $§ 14000 S  78,400.00 - § - 560,00 0.00
7.3|Mainlenance Curb LF 3,600 3,600 § 8.00 5 28,800.00 - s - 3,600.00 0.00
7.4|Sldewalk, PCC, 4" sY 4,600 4,600 S 23.75 § 109,250.00 Z S - 4,600.00 0.00
7.5)|Sidewalk, PCC, 6" sY 175 175 § 38.00 $ 6,650.00 S & 176.00 0.00
7.6|Concrele Pavers, Slreel, wilh Concrele Base sY 330 330 5 120,00 $§ 39,600.00 - $ - 330.00 0.00
7.7|Detectable Warnings (Curb Ramp) 8F 300 300 S 2700 S 8,100,00 5 - 300.00 0.00
7.8|Concrele Washout EA 2 2 § 380000 S 7,600.00 050 3 1,900.00 1.50  25.00
TRAFFIC CONTROL
8.1|Traffic Cenlrol LS 1 1 § 360000 § 3,600,00 045 S 1,620,00 0.55 45.00
8.2|Pavement Marking, LPM STA 89 89 § 13500 $ 12,015.00 - S ¥ - 89.00 0.00
8.3|Pavement Marking, Symbols, LPM EA 30 30 § 23000 S 6,900,00 - s - 30.00 0.00
SITE WORK AND LANDSCAPING
9.1|Erosion Control Seeding AC 6.5 7 § 27000 $§ 1,755.00 - $ = 6.50 0.00"
9.2|Seeding and Ferlilizing (Permanent) AC 6.5 7 5 1,025.00 S 6,662.50 - ] = 6.50 0.00'
9.3|Permanent Seeding, Blorelenlion Swales AC 0.023 0 S§ 5200.00 § 119.60 ) $ = 0.02 0.00'
9.4|Hydromulching, Permanent AC 6.5 7 § 1,600.00 § 10,400.00 - S = 6.50 0.00"
9.5{Hydromulching, Temporary AC 6.5 7 5 1,115.00 § 7,247.50 - 8 Z 6.50 0.00
9.6|Turl Relnforcement Mat, Type | sY 300 300 S 410 § 1,230.00 - 5 - 300,00 0.00'
0.7|Sill Fence LF 1,000 1,000 § 170 § 1,700.00 g S = 1,000.00 0.00
9.8(Silt Fence Removal LF 1,000 1,000 5 0.20 § 200.00 - S - 1,000.00 0.00*
9.9(Filter Sock, 8 LF 500 500 $ 1.70 & 850.00 - S - 500.00 0.00*
9.1|Filler Sock Removal LF 500 500 $ 020 § 100.00 = S - 500.00 0.00°
SUMMARY OF STORED MATERIALS NOT YET INCORPORATED INTO WORK
Handhole, Type Il EA S 574.25 6.00 § 3,445.50
Sleel for PCC Paving (Baskels, bars, elc.) SY S 3.82 9,003.00 § 34,391.46

TOTAL CONTRACT AND VALUE OF WORK COMPLETED TC DATE

$1,549,432.75

Date punted: 1072272010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment
Date Amount

Date

Amount

8/16/2010 5 102,768.93

10/4/2010 5 273,559.55

O O~NmG B WN -5t

TOTAL

Record of Change Orders
Date Amount

10/4/2010 § 13,914.00

COoO~NU A WN 25

TOTAL 5 13,914.00

Contract Time Remaining:

376,328.48

CONTRACT PERIOD: WORKING DAYS

Original Contract Date: June 7, 2010
Origlnal Conftract Time: 70
Added by Change Order: 0
Contract Time to Date: 36
Time Used to Date: 51%
Conlract Time Remaining: 34

Dale Prinled: 1072212010




